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CMAQ Project Selection Committee
DRAFT Minutes — January 30, 2020

Committee Members: Doug Ferguson, Chair (CMAP), Darwin Burkhart (IEPA) (via

phone), John Donovan (FHWA), Mark Pitstick (RTA), Tom
Rickert (Counties), Mike Sullivan (IDOT), Jeffrey Sriver (CDOT)

Staff Present: Erin Aleman, Teri Dixon, Jesse Elam, James Gross, Kathleen

Lane, Jen Maddux, Amy McEwan, Laura Wilkison

Others Present: Christopher Beckert (via phone), Kevin Berry, Elaine Bottomley,
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Len Cannata, Emily Daucher, Jackie Forbes, Tim Gustafson,
MeLena Hessel (via phone), Kendra Johnson, Mike Klemens,
Daniel Knickelbein, Chris Lirot, Paul Mizner, Matthew Pasquini,
Kelsey Passi, Ryan Peterson, Leslie Phemister, Keith Privett,
Briget Schwab, Troy Simpson, Brian Stepp, Joe Surdan, Dave
Tomzik (via phone), Tim Weidner

Call to Order
Mr. Ferguson called the meeting to order at 11:06 a.m.

Agenda Changes and Announcements
There were no agenda changes or announcements.

Approval of Minutes— October 31, 2019
On a motion by Mr. Pitstick and seconded by Mr. Sriver, the minutes of the October 31,
2019 meeting were approved.

Program Monitoring

4.1 Project Programming Status Sheets
Ms. Maddux presented the program status sheets for active and deferred CMAQ and
TAP-L funded projects.

4.2 Programming Summary and Obligation Goal
Ms. Maddux presented the CMAQ programming summary and obligation goal for
2020. The region’s cumulative CMAQ obligations stand at approximately negative
$10 million due to adjusted obligations from prior years and low obligations in the
current year.



Mr. Pitstick asked about the challenge in programming in the current year. Ms.
Maddux answered that programming is dynamic and requires balancing individual
project schedules, in addition to challenges resulting from IDOT’s Advanced
Construction cash flow technique, while maintaining fiscal constraint in the TIP.

Mr. Pitstick asked whether the project change requests to program more projects in
2020 would result in overprogramming. Mr. Ferguson responded that because of
Advanced Construction, the programs are not over-programmed.

5.0 Project Changes
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IDOT - Willow Rd at Pfingsten Rd (02-14-0004)

Cost increase — Increase of $356,000 CMAQ ($444,000 total) for construction in FFY
2020

IDOT - Golf Rd at Harms Rd (02-16-0006)

Cost increase — Increase of $363,000 CMAQ ($84,000 total) for construction in FFY
2020

Franklin Park — Franklin Ave Shared Use Path (04-19-0005)

Cost change — Transfer $78,000 CMAQ ($108,000 total) from design engineering in
FFY 2021 to construction in FFY 2022

Oak Brook — Harger Rd Multi-use Path (08-19-0020)

Schedule change — Move $1,556,986 CMAQ ($1,946,233 total) for construction from
FFY 2021 to FFY 2020

Pace — Randall Rd Transit Access Pedestrian Improvements (09-14-0005)

Scope change — Expend $55,953.10 CMAQ grant balance on five additional bus stops
Aurora — Aurora Transportation Center (ATC) Enhancements (09-16-0004)

Cost increase — Increase of $1,778,000 CMAQ ($2,222,000 total) for construction in
FFY 2020

Lake County DOT - Butterfield Rd from Allanson Rd to Buckley Rd/Peterson Rd
(10-16-0002)

Schedule change — Move 2,094,400 CMAQ ($2,618,000 total) for construction from
FFY 2020 to FFY 2021

IDOT - U.S. 6 at Gougar Rd (12-12-0005)

Reinstatement — Reinstate $2,820,000 CMAQ ($4,004,000 total) for construction in
FFY 2020

Pace — Purchase Vanpool Vehicles (17-94-0002)

Cost change — Transfer $8,952.60 CMAQ from a bus purchase line item to a vanpool
purchase line item within the same FTA grant

Skokie — Skokie Valley Trail — Golf Rd to Dempster St (02-18-0001)

Cost change — Transfer $160,000 TAP ($200,000 total) from right of way to design
engineering in FFY 2020

Schaumburg — Higgins Rd Bike Path (03-18-0002)

Cost increase — Increase of $129,640 TAP ($162,050 total) for
construction/construction engineering in FFY 2020

Arlington Heights — Buffalo Creek Multi-use Trail Extension (03-19-0018)

Cost increase — Increase of $75,900 TAP ($94,900 total) for construction in FFY 2020
Lake County Forest Preserve — Millennium Trail - Rt. 45 Underpass (10-19-0017)
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Schedule change and cost increase — Move $3,450,024 TAP ($5,226,530 total) for
construction from FFY 2022 to FFY 2020 and increase of $414,000 TAP ($518,000
total) for construction in FFY 2020

5.14 Forest Preserve District of Will County — Veterans Memorial Trail from Spring Creek
to 159t St (12-11-0033)
Schedule and cost change — Move $5,353,791 TAP ($6,692,239 total) for construction
from FFY 2023 to FFY 2020 and transfer $48,000 TAP ($60,000 total) from
construction to right of way in FFY 2020

5.15 Sauk Village — Sauk Trail/Cottage Grove Ave Bike Trail Improvements (07-16-0001)
Sponsor change — Change sponsor from Sauk Village to Cook County DOTH

Mr. Pitstick asked the City of Aurora to present on their requested project change.

Mr. Lirot explained that the project is under construction and approximately 70%
complete. The project was scheduled to be completed in October 2019 but experienced
several delays due to flooding and change orders. Mr. Lirot stated that the project will be
completed in summer 2020 and this will be the final project change.

On a motion made by Mr. Pitstick, and seconded by Mr. Sriver, the requested project
changes were approved.

Program Development

In preparation for the next call for CMAQ and TAP-L projects, Mr. Ferguson requested
committee discussion on the recommended modifications to phase I engineering
requirements for project applications as described in the memo included in today’s
meeting materials.

Mr. Ferguson explained that instead of a requirement that a draft PDR be submitted by
June 1 to make a determination on the status of phase I engineering, the determination
would be made at time of application (early March) and require the applicants to submit
proof that phase I engineering is sufficiently complete. CMAP staff will work with IDOT
staff to develop application instructions that define sufficiently complete.

Mr. Ferguson stated that, if approved, the modifications would be implemented under the
next call for projects, beginning in January 2021, to be consistent with policies already
approved for the STP-Shared program and to avoid confusion among project applicants.

Mr. Pitstick stated that it makes sense to be consistent with the STP-Shared program
requirements and noted that there were some concerns with highway project
implementers.

Mr. Rickert expressed his concern over the shorter time period, but he stated that he
understands the importance and thinks it will work under IDOT and CMAP staff
discretion.
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Mr. Donovan confirmed that IDOT will providing confirmation to CMAP staff and CMAP
staff will make a final determination on eligibility.

On a motion made by Mr. Pitstick, and seconded by Mr. Rickert, the modifications to
phase I engineering requirements for project applications were approved.

Other Business
Mr. Ferguson announced that this is Ms. Maddux’s last meeting with the committee and
thanked her for her service.

Public Comment
There were no comments from the public.

Next Meeting
The next meeting is scheduled for April 30, 2020 at 11:00 a.m.

Adjournment
On a motion made by Mr. Rickert, and seconded by Mr. Sriver, the meeting was
adjourned at 11:32 a.m.
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